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PrimjeNa sistemskoG iNžeNjeriNGa u PlaNiraNju 
luČkih termiNala 

 
ImPlementatIon of SyStem engIneeRIng In PoRt 

teRmInal PlannIng

SaŽetaK

Lučki terminali imaju obilježja proizvodnih sustava 
gdje je potrebno u procesu planiranja i projektiranja 
utvrditi optimalnu konfiguraciju pojedinih komponen-
ti radi ostvarivanja funkcionalnosti cjeline. Primjenom 
sistemskog inženjeringa u planiranju, uzimajući u ob-
zir čitavi životni ciklus terminala, utvrđuju se kriteriji 
za vrednovanje sistemskih radnih svojstava radi izvrše-
nja transportne usluge.
Kriteriji za ocjenjivanje radnih svojstava lučkog termi-
nala svrstani su u dvije grupe: kriterije funkcionalnosti 
i kriterije tehničke kvalitete. Raščlanjivanjem kriterija 
unutar glavnih grupa funkcionalnih zahtjeva dobiveni 
su objekti sistemske analize te njihovi atributi koji po-
bliže opisuju funkcionalne zahtjeve.
U sklopu sistemske analize, na primjeru analize sluča-
ja planiranja lučkog kontejnerskog terminala, identifi-
cirano je 14 objekata i 49 atributa kojima se opisuju 
kriteriji funkcionalnosti te 8 objekata i 36 atributa ko-
jima se opisuju kriteriji tehničke kvalitete. Primjenom 
analitičkih metoda, izvršen je proračun vrijednosti naj-
važnijih atributa u odnosu na planirani lučki kontej-
nerski terminal te su utvrđena dva praga funkcional-
nosti s obzirom na očekivani životni ciklus terminala.

Ključne riječi: planiranje i projektiranje lučkih termi nala, 
sistemski inženjering, sistemska analiza, upravljanje 
život nim ciklusom, kriteriji za vrednovanje radnih svoj-
stava, funkcionalnost luke, funkcionalni zahtjevi

SUmmaRy

Port terminals have characteristics of production sy-
stems posing the need for optimal configuration of par-
ticular components to be determined for the purpose of 
the system functionality. By applying system enginee-
ring and considering the entire life cycle in terminal 
planning, port performance criteria are set-up for the 
evaluation of the system functionality performing tran-
sport services. 
Criteria for the evaluation of the port terminal perfor-
mance are grouped in functionality and technical qua-
lity criteria. System analyses carried out inside major 
functionality requirement groups have produced 
objects and their attributes describing functional requi-
rements in more detail.
Within the case study of a new container terminal in 
the Primorsko-goranska County, 14 objects and 49 
attributes of the system are identified describing the ter-
minal functionality criteria. Further 8 objects and 36 
attributes of the system describe the terminal technical 
quality criteria. By using analytical methods, the most 
important attributes have been evaluated and two fun-
ctionality thresholds have been determined with res-
pect to the terminal’s estimated life cycle.

Key words: port terminal planning and design, system 
engineering, system analysis, life cycle management, 
performance criteria, port functionality, functionality 
requirements.
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1. uvoD

lučki terminali mogu se promatrati kao mje-
sta na kojima se odvija složeni proizvodni pro-
ces koji primarno uključuje transport tereta ili 
putnika. Obilježje tog procesa nije samo kreta-
nje materijala i predmeta prijevoza već i kreta-
nje transportnih sredstava, informacija i doku-
menata. Za njegovo odvijanje potrebno je 
osigurati dovoljan broj resursa: energije, alata, 
pomoćnih materijalnih sredstava, uređaja i lju-
di. isto tako potrebno je uspostaviti mehanizme 
kontrole odvijanja procesa i garantirati njegovu 
pouzdanost kroz politiku održavanja tijekom 
čitavog životnog ciklusa. 

Navedena obilježja jesu obilježja proizvod-
nog sustava pa je u postupcima planiranja i pro-
jektiranja lučkih terminala potrebno razmotriti 
primjenu metoda koje se koriste pri planiranju 
proizvodnih i industrijskih sustava. 

Obilježje konvencionalnoga načina planira-
nja je njegova usmjerenost na pojedinačne ele-
mentarne dijelove sustava. Specijalisti u pojedi-
nim područjima izrađuju projekt nezavisno na 
temelju nedovoljno poznatih ulaznih parameta-
ra. Često izostaju saznanja o utjecaju koje će 
pojedino tehničko rješenje imati na funkcional-
nost sustava, u konkretnom slučaju na funkcio-
nalnost lučkog terminala. Ukoliko na samom 
početku ne postoje točna saznanja o zahtjevima 
korisnika i nisu jasno utvrđeni tehnički i funkci-
onalni zahtjevi, sustav neće moći zadovoljiti 
očekivanja korisnika. U tom slučaju posljedice 
mogu biti znatni dodatni troškovi zbog potreb-
ne prilagodbe projekta ili smanjeni radni uči-
nak.

Za razliku od konvencionalnog pristupa pla-
niranju, sustavni pristup uzima u obzir zahtjeve 
cjeline tehnološkog procesa te se na temelju di-
menzioniranja sustava određuje sastav i dimen-
zije pojedinih dijelova, tj. elemenata. S obzirom 
da lučki terminali imaju obilježje proizvodnih 
terminala, njihovom planiranju i projektiranju 
treba pristupiti na sustavni način, tj. primjenom 
metode sistemskog1 inženjeringa. U ovom radu 
to je glavna hipoteza koja će se obrazložiti i po-
tvrditi kroz sistemsku analizu na primjeru pla-
niranja novog kontejnerskog terminala na po-
dručju Primorsko-goranske županije.

1 Riječi sustav i sistem su istoznačnice (prema lat. systema, 
engl. system). U ovom radu korištena su oba termina sukladno 
hrvatskoj znanstvenoj praksi. 

1. iNtroDuctioN

Port terminals may be observed as sites with 
an on-going complex production process in-
cluding in the first place the transport of car-
goes and passengers. The process is not fea-
tured just by movement of the objects of 
transport but also by movement of the trans-
port equipment, information and documents. 
its performance requires sufficient resources to 
be provided in terms of energy, tools, ancillary 
material assets, equipment and human resourc-
es. it also requires process performance control 
mechanisms to be established and its reliability 
to be guaranteed through the life-long mainte-
nance policy. 

These are production system features and, 
therefore, it is necessary for port terminal plan-
ning and design procedures to address the im-
plementation of methods used in the produc-
tion and industrial system planning. 

One feature of the conventional planning 
method makes it oriented toward individual el-
ementary parts of the system. The design work 
is carried out by specific field experts independ-
ently, on the basis of scarce input parameters. 
Often without any awarness of the impact that 
particular technical solution may produce upon 
the system functionality, in this particular case 
upon the port terminal functionality. Where 
the user’s precise requirements are missing at 
the initial stage and technical and functionality 
requirements have not been clearly defined, the 
system will be unable to meet the user’s expec-
tations. as a consequence, either the significant 
additional costs may be incurred by the need 
for project adjustment or the reduced perform-
ance efficiency.

in contrast with the conventional approach 
to planning, in the system approach, require-
ments of the transport system are taken into 
consideration and, based on the system dimen-
sioning, the composition and dimensions of 
particular elements are then determined. Con-
sidering port terminals as production systems, 
their planning and design work should be ap-
proached systematically, i.e. by using system en-
gineering methods. This is the main hypothesis 
in the paper, that will be explained and con-
firmed through system analysis on the case 
study of the new container terminal develop-
ment in the Primorsko-goranska County.
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2. sistemski iNžeNjeriNG

Sistemski inženjering primarno se vezuje uz 
proizvodni proces i napredne tehnologije poput 
informatike i robotike. No za njegovo razumije-
vanje najprije je potrebno utvrditi njegove bitne 
značajke. 

Prema NaSa priručniku, sistemski inženje-
ring označava metodološki pristup projektira-
nju, realizaciji, tehničkom upravljanju, opera-
tivnim procesima i povlačenju nekog sustava iz 
eksploatacije. Sistemski inženjering je drugim 
riječima “logički način razmišljanja” [7, 3]. Pri 
tom je važno sagledavanje cjeline procesa kako 
bi se ostvarila očekivanja interesnih grupa ili 
korisnika u smislu funkcionalnih zahtjeva koji 
su postavljeni prema sustavu u planiranom raz-
doblju. 

Bit sistemskog inženjeringa je sustavni pri-
stup i njegov metodološki karakter. Složenost 
procesa zahtijeva primjenu sustavnog mišljenja 
tijekom čitavog životnog ciklusa, posebno u fazi 
planiranja i projektiranja. “Bit sustavnog mi-
šljenja je sagledavanje funkcije i cilja postojanja 
promatranog predmeta, pojave ili organizcije, a 
ne samo njihove strukture i vanjskog izgleda” 
[4, 30]. 

Blanchard ističe u prvi plan svrhu sistemskog 
inženjeringa. Pri tome se naglašava znanstveni 
pristup i znanstvene metode u njegovoj primje-
ni kako bi se ostvarila funkcionalnost sustava, 
operabilnost i kompatibilnost različitih eleme-
nata sustava. Svrha je kvalitetno osmišljen i teh-
nički razrađen projekt u kojem će se transfor-
mirati operativni zahtjevi u funkcionalni opis i 
parametre učinkovitosti, te kroz znanstvene 
metode osigurati optimalnu konfiguraciju su-
stava. Bitna obilježja sistemskog inženjeringa 
prema tome su sljedeća [1, 16]:

• pristup “od vrha prema dnu”2 s naglaskom 
na funkcionalnost cjeline

• orijentacija na čitavi životni ciklus sustava3 

• početna sveobuhvatna identifikacija sistem-
skih zahtjeva i njihova transformacija u pro-
jekt

• interdisciplinarnost i timski rad.

Uloga sistemskog inženjeringa je vođenje 
procesa inženjeringa kompleksnih sustava. Vo-
đenje podrazumijeva upravljanje, a inženjering 

2 engl. Top-Down
3 engl. System life-Cycle

2. system eNGiNeeriNG

System engineering is primarily related to 
the production process and advanced technolo-
gies such as information science and robotics. 
However, to understand what it is, it is neces-
sary to determine its characteristics. 

according to the NaSa manual, system en-
gineering means a methodological approach to 
design, development, technical management, 
operational processes and system withdrawal 
from exsploitation. in other words, system engi-
neering is a “logical way of thinking” [7,3] 
which requires to see the big picture of the 
process as a whole in order to met the expecta-
tions of the stakeholders in terms of system 
functionality in the planned period. 

The system approach and the methodologi-
cal nature are essential features of system engi-
neering. Complexity of the processes requires a 
systematic consideration during the entire life 
cycle and particularly during the phase of plan-
ning and design. “The essence of systematic 
consideration is to percieve the function and 
purpose of the object, phenomenon or organi-
sation observed, rather than their structure and 
external appearance only”. [4, 30] 

according to Blanchard, the purpose of sys-
tem engineering is to be attached primary im-
portance. further emphasis should be put on 
the scientific approach and the scientific meth-
ods used in its implementation, aimed at 
achieving functionality, operability and com-
patibility among different system elements. The 
purpose is a well structured and technically 
elaborated project for operational require-
ments to be transformed in functional descrip-
tion and performance criteria. The optimum 
system configuration should be achieved by us-
ing scientific methods. Therefore, the main 
characteristics of the system engineering are 
the following: [1, 16] 

• “Top-down” approach with the emphasis on 
functionality of the whole,

• “System life-Cycle” orientation,

• initial comprehensive identification of system 
requirements and their transformation in 
project,

• interdisciplinarity and team work.

it is the role of system engineering to carry 
out complex system engineering processes. 
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kao proces obilježava korištenje znanstvenih 
metoda u praktične svrhe. inženjering obuhva-
ća postupke planiranja, projektiranja, izgradnje 
i nabave te operativne postupke nakon što je 
postrojenje izgrađeno. Prema [5] bitno obilježje 
sistemskog inženjeringa je kompleksnost susta-
va, pa se postavlja pitanje kod kojih sustava je 
poželjna njegova primjena. 

Kompleksnost pretpostavlja širi opseg djelat-
nosti i struka koje je potrebno uključiti u proces 
planiranja i projektiranja sustava. Kod projekti-
ranja luke i lučkih terminala to uključuje građe-
vinski projekt radi izgradnje lučkih građevina, 
uređenje operativnih površina, izgradnju objeka-
ta, zatim projekte energetskih mreža, tehničke 
specifikacije transportnih sredstava, maritimne 
studije kojima se procjenjuju rizici i definiraju 
uvjeti sigurnosti uplovljavanja, isplovlja vanja i 
boravka broda u luci, te napokon tehnološki 
projekti koji definiraju tehnologiju rada i tehno-
loške procese. Osim tehničke i tehnološke razi-
ne, kompleksnost lučkog sustava očituje se i u 
potrebi izrade modela funkcionalnosti na razini 
organizacije i prometne logistike.

Sistemski inženjering je poželjno primijenji-
vati kod proizvodnih sustava koji imaju sljedeća 
obilježja [5, 11]:

• proizvod ili usluga zadovoljava unaprijed de-
finirane potrebe

• različite komponente stvaraju međusobne 
složene korelacije zbog čega je potreban 
multidisciplinaran pristup projektiranju

• koriste naprednu tehnologiju za obavljanje 
primarne funkcije što često implicira znatne 
troškove i povećanje rizika.

lučki terminali razlikuju su po svojoj speci-
fičnoj namjeni no svi oni moraju udovoljiti 
funkcionalnim i tehničkim kriterijima prema 
zahtjevima korisnika i tehničkim standardima. 
Veličine kriterija razlikuju se u ovisnosti o vrsti 
broda, vrsti i količini tereta, načinu distribucije 
tereta, sigurnosnim zahtjevima za pojedine ter-
minale i sl. 

Nadalje, komponente lučkih terminala obje-
dinjene u funkcionalnu cjelinu stvaraju pretpo-
stavke za obavljanje tehnoloških procesa na 
terminalu. Njihovo projektiranje zahtijeva spe-
cijalistički i multidisciplinarni pristup pri čemu 
uvijek treba imati na umu krajnji rezultat – 
ostvarivanje pune funkcionalnosti sustava. Tako 
je na samom početku prije projektiranja lučkih 

leading implies management, and engineering, 
as a process, denotes utilization of scientific 
methods for practical purposes. engineering 
comprises planning, design, development and 
procurement procedures as well as operational 
procedures following plant construction. ac-
cording to [5], in the core of the system engi-
neering is the system complexity, and thence 
the question what systems will make its imple-
mentation desireable. 

Complexity implies a wider range of activi-
ties and lines of work required to be included in 
the process of system planning and design. 
Where port and port terminals are involved, 
the requirements include development of the 
preliminary and main design in respect of the 
construction of the port structures, surfacing, 
facility construction, electric power grid project, 
technical specifications for transport equip-
ment, maritime safety studies dealing with risk 
assessment and safety conditions in respect of 
the vessels’ arrival, departure and stay at port, 
and finally transport technology projects defin-
ing material handling processes. apart from 
the technical and technological level, the port 
system complexity is also reflected in the need 
for the functionality model to be elaborated at 
the level of organisation and transport logistics.

it is desireable for the system engineering to 
be implemented in the production systems of 
the following features: [5, 11]

• product or service meeting predefined re-
quirements,

• complex correlations created by and between 
different components require a multidiscipli-
nary approach to design work,

• advanced technologies used for the perform-
ance of primary function often imply signifi-
cant costs and risk increase.

Port terminals vary by their specific purpose, 
but all of them must comply with the functional 
and technical performance criteria in accord-
ance with the users’ requirements and technical 
standards. Performance criteria dimensions de-
pend on the type of vessel, type and quantity of 
cargo, cargo distribution mode, particular ter-
minal safety requirements, etc. 

integration of the port terminal components 
into a system is the only way to make it possible 
for transport processes to be carried out. a 
properly component design requires specialist 
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građevina potrebno izvršiti hidrografska mjere-
nja, geotehnička istraživanja, utvrditi promet-
no-sigurnosne uvjete, itd. analitičkim postupci-
ma sadržanim u sistemskoj analizi potrebno je 
utvrditi veličinu pojedinih kriterija te njihove 
vrijednosti koristiti kao ulazne podatke za gra-
đevinske konstrukcije, način skladištenja i veli-
činu skladišnog prostora, izbor prekrcajne 
opreme i transportnih sredstava, izbor razine 
automatizacije i informatizacije, odabir načina 
održavanja itd. 

lučki terminali dio su prometne infrastruk-
ture s obilježjima dugog trajanja životnog ciklu-
sa i visokim investicijskim troškovima. S druge 
strane transportnu djelatnost prate visoki za-
htjevi u pogledu funkcionalnosti i kvalitete teh-
noloških procesa što također implicira korište-
nje opreme visoke vrijednosti i tehnološke 
razine. Rizik je u takvim okolnostima povećan s 
obzirom na veću vjerojatnost nastajanja pro-
mjena u transportnoj potražnji tijekom život-
nog ciklusa i mogućnosti promjena u funkcio-
nalnim zahtjevima korisnika. Osjetljivost je tim 
veća ako se radi o terminalima koji imaju prete-
žito tranzitnu funkciju za određenu regiju. 

Može se zaključiti da lučki terminali s relativ-
no visokom potrebnom razinom automatizacije 
i informatizacije zahtijevaju punu primjenu si-
stemskog inženjeringa. Takvi terminali izloženi 
su većim pritiscima od strane korisnika i suoče-
ni su s potrebom optimizacije korištenih resur-
sa. Složenost same strukture terminala, od 
morske, obalne i kopnene infrastrukture, ure-
đaja, objekata i opreme do organizacije rada i 
održavanja funkcionalnosti, potvrđuje tezu da 
su lučki terminali kompleksni sustavi kod kojih 
je potrebno primijeniti metodološki pristup si-
stemskog inženjeringa.

3. PlaNiraNje luČkoG 
termiNala Prema lcm4 

koNcePtu

lCM koncept predstavlja metodološki pri-
stup planiranju kod kojeg se uzima u obzir čita-
vi operativni vijek terminala ili drugim riječima 
njegov cijeli životni ciklus. Proizvodnja tran-
sportne usluge planira se i provodi po postupci-
ma sistemskog inženjeringa pri čemu se osigu-

4 lCM – engl. life Cycle Management – Upravljanje život-
nim ciklusom

and multidisciplinary approach to achieve full 
functionality of the system. Before the design, 
it is necessary to carry out various preliminary 
works, such as hydrographic measurements, ge-
otechnical investigations, transport safety con-
ditions, etc. By using system analysis, particular 
criteria dimensions should be developed and 
their values calculated using analytical tools. 
Those values are used as input data for design-
ing building structures, storage area, selection 
of handling equipment, selection of automation 
and iCT technology levels, type of mainte-
nance, etc. 

Port terminals are integral parts of the trans-
port infrastructure characterized by long life cy-
cle and high investment costs. On the other 
hand, transport today has high functional and 
quality requirements, which imply the utiliza-
tion of high-tech and high value equipment. in 
such circumstances, the risk is higher due to a 
greater probability for changes in transport de-
mands during the life cycle and for changes in 
the users’ functionality requirements to take 
place. Risk sensitivity is even higher for termi-
nals with a dominant transit role for particular 
regions. 

it may be concluded that port terminals, with 
a relatively high level of automation and infor-
mation technology requirements, will require a 
full implementation of the system engineering. 
Such terminals are one more pressure from the 
users to optimize the resources used. The com-
plexity of the terminal structure ranging from 
maritime and land infrastructure, facilities and 
equipment, to operation and maintenance or-
ganisation, confirms the thesis that port termi-
nals are complex systems requiring implemen-
tation of the system engineering.

3. Port termiNal PlaNNiNG 
iN accorDaNce with the 

lcm (life cycle 
maNaGemeNt) coNcePt

The lCM concept represents methodologi-
cal approach to planning whereby the entire 
operational life of a terminal or its entire life 
cycle is taken into consideration. Transport 
services are planned and performed in accord-
ance with the system engineering procedures, 
thus providing a higher degree of functionality 
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rava veći stupanj funkcionalnosti i kvalitete uz 
optimalno korištenje resursa.

U okviru lCM mogu se izdvojiti četiri ključ-
ne etape:

1. projektiranje

2. izgradnja i/ili nabava opreme

3. eksploatacija i održavanje

4. recikliranje ili prenamjena

etapa projektiranja uključuje izradu koncep-
tualne razvojne studije ili tzv. “master” plana 
luke, idejnog projekta, studije izvodljivosti, stu-
dije utjecaja na okoliš te glavnog projekta. Važ-
no je, međutim, naglasiti da su u ovoj etapi sadr-
žane i sve aktivnosti koje prethode izradi 
projektne dokumentacije ili se odvijaju u sklopu 
njezine izrade. Te aktivnosti uključuju elemente 
sistemskog inženjeringa: sistemsku analizu, defi-
niranje eksploatacijskih zahtjeva, funkcionalnu 
analizu i sl.

Kod projektiranja lučkog terminala naglasak 
treba staviti na funkcionalnost. Terminal treba 
biti funkcionalan i u slučaju neočekivanih doga-
đaja što znači da treba imati spremnu rezervnu 

and quality control with the optimal utilization 
of resources.

There are four key stages within the lCM:

1. planning and design

2. construction and/or procurement

3. operation and maintenance

4. withdrawal and recycling or upgrade

The design stage includes the port conceptual 
development study or master plan, preliminary 
design, feasibility study, environmental study, 
and detail engineering. it is important to point 
out, however, that this stage also comprises all 
activities preceding or going on within the design 
documentation draw-up. Such activities include 
system engineering elements: system analysis, 
operation requirements set-up and functional 
analysis.

in designing a port terminal, the emphasis 
should be put on functionality. The terminal 
must be functional even in the case of unex-
pected events, meaning that an alternative op-
tion should be activated in case the system pri-
mary elements should fail. Such reaction is 
attributed to the relocation of resources. 
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slika 1. Glavni elementi proizvodnog sustava lučkog terminala
figure 1 Main components of the port container terminal system

izvor / Source: autor / Author
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varijantu u slučaju ispadanja primarnih eleme-
nata sustava. Ta reakcija svodi se na preraspo-
djelu resursa, bilo infrastrukturnih, tehničkih, 
ljudskih ili informacijskih. 

Primarni elementi jesu oni kojima se odvija 
glavni tehnološki proces – prekrcaj i uskladište-
nje tereta. To uključuje resurse koji su potrebni 
za odvijanje procesa: infrastrukturu, lučke dizali-
ce, transportna sredstva, operativni softver, rad-
nike, te energetske resurse. Sekundarni elementi 
su oni kojima se održava funkcionalnost sustava. 
Resurse potrebne za održavanje funkcionalnosti 
čine radnici na održavanju, oprema za testiranje 
i mjerenje, kontrolni softver i rezervni dijelovi. 

Dok se sistemskom analizom definiraju funk-
cionalni zahtjevi, za operativno upravljanje pro-
izvodnim sustavom i održavanje njegove funk-
cionalnosti potrebno je definirati broj, poziciju i 
važnost pojedinih resursa. U okviru sistemskog 
inženjeringa ovaj postupak se naziva funkcioi-
nalna analiza. Njezin prvenstveni cilj je defini-
rati i raščlaniti tehnološke procese radi utvrđi-
vanja potrebnih resursa za obavljanje redovite 
eksploatacije i za održavanje funkcionalnosti 
sustava. funkcionalna analiza vezuje se uz au-
tomatizirane procese za koje je potrebno una-
prijed definirati procedure djelovanja. Kada su 
procedure tako definirane moguće je optimizi-
rati proces nekom od metoda optimizacije. Pri-
mjer strukture funkcionalne analize kod kon-
tejnerskog terminala prikazen je na slici 2.

Primary elements are those related to the 
performance of the main transport operation – 
cargo loading/unloading and storage. This 
process includes resources necessary for the 
operation: infrastructure, port cranes, handling 
equipment, operating software, operating per-
sonnel and energy supply. Secondary elements 
serve the maintenance of the system functional-
ity. The resources necessary for the mainte-
nance consist of staff maintenance, testing and 
measuring equipment, control software and 
spare parts.

While the purpose of the system analysis is to 
define functional requirements, within the sys-
tem operational management and system main-
tenance management, the number, position, 
and importance of particular resources need to 
be defined. This procedure, within the frame of 
the system engineering is known as functional 
analysis. its primary goal is to define and ana-
lyse processes and procedures in order to set up 
and allocate the required resources necessary 
for normal production and system mainte-
nance. functional analysis is related with the 
automated processes requiring predefined op-
erational procedures. Once the procedures 
have been so defined, the optimization process 
becomes possible by using any optimization 
method. an example of the container terminal 
functional analysis structure is presented in  
fig. 2.
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slika 2. Struktura funkcionalne analize – kontejnerski terminal
figure 2 Functional analysis structure – container terminal

izvor / Source: autor prema [1] / Author according to [1]
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4. kriteriji za vreDNovaNje 
raDNih svojstava

Primjenom sistemskog inženjeringa i lCM 
koncepta u planiranju i projektiranju luka i ter-
minala utvrđuju se kriteriji za vrednovanje nji-
hovih radnih svojstava radi izvršenja transpor-
tne usluge. Kroz te kriterije vrednuje se 
funkcionalnost luke i terminala kao proizvodne 
cjeline. 

Prema [6, 8] kriteriji se svrstavaju u dvije gru-
pe:

• kriteriji funkcionalnosti

• kriteriji tehničke kvalitete.

• Kriteriji funkcionalnosti

funkcionalnost predstavlja razinu ostvariva-
nja glavnih funkcija za koje je terminal izgrađen 
prema funkcionalnim i operativnim zahtjevima 
korisnika. Pri tom korisnici mogu biti različite 
interesne skupine. Prvenstveno su to brodari, 
lučki operateri, logistički operateri, prijevoznici 
i drugi.

Kriteriji funkcionalnosti mogu se raščlaniti 
na tri glavne grupe:

• primarni zahtjevi

• uslužnost

• raspoloživost ili dostupnost.

Unutar glavnih grupa potrebno je funkcio-
nalne zahtjeve detaljnije utvrditi. Raščlanjiva-
njem ovih grupa kriterija dobiveni su objekti si-
stemske analize koji pobliže opisuju grupu 
funkcionalnih zahtjeva. U objekte sistemske 
analize spadaju:

• transportna potražnja

• vrsta i dimenzije brodova

• dubina mora

• prometno-tehnička obilježja plovnog puta i 
akvatorija

• opterećenja i nosivost obale

• tehničko-tehnološka svojstva prekrcajnih 
uređaja

• konfiguracija terminala

• površina terminala

• propusnost kopnenog prometnog podsustava

• vrijeme trajanja eksploatacijske faze u okviru 
lCM-a.

4. PerformaNce criteria

The implementation of the system engineer-
ing and the lCM concept in port and terminal 
planning and design requires the lay down of 
performance criteria. By doing that, it is possi-
ble to evaluate the terminal operational per-
formance and the level of functionality. 

in accordance with [6, 8], there are two 
groups of criteria:

• functionality,

• technical quality.

• functionality

functionality represents the level of per-
formance of main terminal functions in accord-
ance with the users’ operational requirements. 
The users may be represented by different 
stakeholders. They are in the first place ship-
ping companies/owners, port operators, logis-
tics operators, hauliers and others.

functionality may be divided into three ma-
jor groups:

• primary requirements,

• serviceability,

• availability.

functional requirements may be further di-
vided into objects of the system analysis, giving 
a closer description of each particular group. 
Objects of the system analysis include the fol-
lowing items:

• transport demand,

• vessel type and size,

• sea depth,

• navigational characteristics of fairway and 
port basin,

• quay load and capacity,

• technical characteristics for the loading/un-
loading equipment,

• terminal configuration,

• terminal surface, 

• inland transport system capacity,

• duration of the operation phase within the 
lCM.

Primary requirements may also include other 
dimensions depending on the type of terminal. 
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Primarni zahtjevi mogu uključivati i druge 
veličine ovisno o specifičnosti pojedine vrste 
terminala. Pojedini objekti sadrže atribute koji 
pobliže opisuju pojedine funkcionalne zahtjeve, 
kao što su primjerice dubina prilaznog plovnog 
puta, površina akvatorija, duljina pristana, itd.

Uslužnost predstavlja funkcionalni zahtjev s 
obzirom na kvalitetu usluge i kvalitetu lučke in-
frastrukture. Kriteriji koji određuju razinu usluž-
nosti odnose se na različite tehnološke parame-
tre: vrijeme čekanja na vez, intenzitet 
opsluživanja, produktivnost terminala, jednostav-
nost pristupa i korištenja pristana, kompatibil-
nost infrastrukture te lučkih objekata i uređaja, 
itd. Promjene veličine brodova mogu utjecati na 
snižavanje razine uslužnosti terminala što može 
biti razlog za podizanje prethodno utvrđenog 
praga funkcionalnosti i redizajniranje sustava. 

Raspoloživost predstavlja kriterij kojim se 
vrednuje kvaliteta održavanja terminala u funk-
cionalnom stanju tijekom čitavog životnog ci-
klusa. Osim potrebe minimiziranja zastoja u 
radu zbog održavanja, bitna je brzina reakcije 
na izvanredne događaje koji mogu nastupiti 
uslijed utjecaja izvana, npr. vremenskih i kli-
matskih promjena.

Kriteriji tehničke kvalitete

Tehnička kvaliteta predstavlja razinu udovo-
ljavanja tehničkim zahtjevima i standardima te 
zahtjevima zaštite okoliša i društvene prihvatlji-
vosti. U ovom slučaju tehnički zahtjevi se odnose 
na zahtjeve interesnih grupa koje nisu direktno 
uključene u osnovni tehnološki proces – tran-
sport tereta. 

Objekti sistemske analize koji se odnose na 
kriterije tehničke kvalitete jesu [6, 40]:

• sigurnost i zaštita

• hidrološki uvjeti

• klimatski uvjeti

• trajnost građevina, objekata i uređaja

• način održavanja

• društvena i ekološka prihvatljivost

• mogućnost proširenja ili dogradnje

• mogućnost uklanjanja ili prenamjene.

Kod planiranja i projektiranja luke nije do-
voljno proizvesti tehnički korektan projekt već 
taj projekt mora biti konceptualno odgovaraju-

Particular objects contain attributes describing 
functional requirements in details, such as fair-
way depth, port basin dimensions, quay length, 
etc.

Serviceability denotes a functional require-
ment related to conveniences of services and 
port infrastructure quality. The developed cri-
teria for the serviceablity level measurement 
refer to different transport technology parame-
ters: waiting time, service rate, berth and termi-
nal productivity, berth accessibility, compatibil-
ity of infrastructure with port facilities and 
equipment, etc. Changes in the vessel size may 
lead to a lower level of serviceability through 
timeline. Consequently, this requires the in-
creament of the original functionality level and 
the system to be upgraded or redesigned. 

availability denotes the quality level of main-
tenance for the terminal to keep its functionali-
ty through the timeline of the life cycle. apart 
from the need for minimization of the system 
breakdown time due to maintenance works, it 
is very important to reduce time for reaction 
when an unexpected event caused by external 
conditions occur.

technical quality criteria

Technical quality represents the technical re-
quirements level and standards as well as envi-
ronmental protection and social acceptability 
requirements are met at. in this case, technical 
requirements refer to requirements posed by 
stakeholders not directly involved in the basic 
transport process. 

Objects of the system analysis concerning 
technical quality criteria: [6, 40]

• safety and security,

• hydrological conditions

• climate conditions,

• durability of structures, facilities and equip-
ment,

• maintenance type,

• social and environmental viability,

• possibility of extension or upgrade,

• possibility of removal or disposal.

in the port planning and design, it is not 
enough for a technically correct project to be 
produced but also to be properly designed with 
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ći s obzirom na funkcionalnost i očekivanja ko-
risnika. funkcionalnost se mora ostvarivati 
kroz čitavi životni ciklus terminala. Problem 
predstavlja činjenica da se zahtjevi korisnika 
povećavaju tijekom trajanja životnog ciklusa 
(primjerice, zahtjevi za prihvatom većih brodo-
va). Postepenim povećavanjem funkcionalnih 
zahtjeva kroz određeno razdoblje, u jednom 
momentu dostiže se granica funkcionalnosti 
prema kojoj je terminal projektiran. Da bi se 
udovoljilo zahtjevima korisnika potrebno je po-

respect for functionality and the users’ expecta-
tions. functionality should be achieved for the 
entire life cycle of the terminal. The problem is 
that the users’ requirements keep growing dur-
ing the life cycle (eg. requirements for accom-
modation of larger-size vessels). as functional 
requirements gradually grow during the time-
line, at a certain moment they reach the de-
signed functionality limit. in order for the users’ 
requirements to be met, it is necessary to set-up 
a new, higher functionality limit which usually 

slika 4. Međuovisnost kriterija funkcionalnosti
figure 4 Interdependence of the functional criteria

izvor / Source: autor / Author

slika 3. Razine funkcionalnosti za različite projektne varijante kontejnerskog terminala
figure 3 Functionality levels for different design options of  the C/T

izvor / Source: autor / Author
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staviti novu, veću granicu funkcionalnosti što 
obično znači modernizaciju građevine, objekta, 
tehnologije ili nekog podsustava terminala koji 
ima graničnu funkcionalnost.

Tijekom eksploatacije terminala dolazi do 
trošenja infrastrukture i tehničkih sredstava te 
vremenom početna razina kvaliteta opada usli-
jed potrebe za češćim održavanjem. Prije nego 
tehničko stanje dosegne dopušteni minimum za 
operativnost terminala potrebno je podići razi-
nu tehničke kvalitete. To znači ažurirati posto-
jeći projekt, izvršiti adaptaciju ili nadogradnju 
pojedine komponente.

5. aNaliza sluČaja NovoG 
koNtejNerskoG termiNala 

Na PoDruČju Primorsko-
GoraNske žuPaNije

Projektiranje terminala primjenom sistem-
skog inženjeringa i lCM-a moguće je raščlaniti 
na tri glavne etape:

• definiranje korisničkih zahtjeva (zahtjeva 
brodara, “inland” operatera, itd.),

• formiranje kriterija funkcionalnosti i tehnič-
ke kvalitete,

• pretvaranje funkcionalnih zahtjeva u projek-
tna rješenja, odnosno izrada maritimnog, 
tehnološkog, građevinskog, energetskog i in-
formatičkog projekta. 

Prva etapa u projektiranju terminala je defi-
niranje korisničkih zahtjeva. Osim zahtjeva u 
ovoj etapi potrebno je identificirati interesne 
grupe, tj. korisnike. Važno je doznati kakva su 
očekivanja korisnika, u kojoj mjeri im je luka 
važna i u kojoj mjeri ju namjeravaju koristiti. 

U konkretnom primjeru, kao glavni korisnici 
identificirani su lučka uprava, lučki operateri, 
brodari te željeznica. U korisnike je potrebno 
ubrojiti i vrste brodova koji se očekuju na ter-
minalu s njihovim tehničkim specifikacijama. 

Nakon toga slijedi formiranje kriterija funk-
cionalnosti, analitički proračun te pridruživanje 
vrijednosti pojedinim atributima. U primjeru se 
analitički proračun odnosi na određivanje dulji-
ne pristana, konfiguraciju i površinu terminala 
te propusnost sučelja prema kopnenom tran-
sportu. S obzirom na očekivani životni ciklus 
terminala predviđene su dvije razine funkcio-
nalnih zahtjeva. Polazište za utvrđivanje grani-

implies the upgrading of a structure, facility, ma-
terial handling equipment or any other system 
component of a marginal functionality.

Terminal exploitation involves wear and tear 
of the infrastructure and handling equipment 
so that, with the passing of time, the initial 
quality level is reduced as more frequent main-
tenance becomes necessary. Before reaching 
the minimum allowed for technical condition to 
secure a terminal operation, it is necessary to 
increase the quality level. This means having 
the existing design updated and, particularly, 
component upgraded or extended.

5. case stuDy of the New  
c/t withiN the Primorsko-

GoraNska couNty

The terminal design, using system engineer-
ing and the lCM concept, may be divided into 
three main stages:

• defining the users’ requirements (owners, in-
land operators, etc.),

• creating functional and technical perform-
ance criteria,

• converting functional requirements to design 
solutions, i.e. drawing up maritime safety, 
material handling, civil engineering, energy 
supply and information technology designs. 

The first stage in the terminal design is con-
cerned with defining the users’ requirements. 
apart from requirements, this stage is also con-
cerned with the identification of stakeholders. 
it is important to know what are the users’ ex-
pectations regarding the scope of the port utili-
zation and of the importance they attach to the 
port. 

in this case study, the principal users have 
been identified among the port authority, port 
operators, shipping companies and inland op-
erators. The users should also include vessels 
according to her type, size and technical char-
acteristics that are expected at the terminal. 

after that, performance criteria have been 
set-up, calculation performed, and values at-
tached to particular attributes. in this case, cal-
culation refers to the determination of the quay 
length, terminal area configuration as well as 
the inland transport interface and capacity. 
Considering the expected life cycle of the ter-
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ce funkcionalnosti bila je očekivana prometna 
potražnja koja je postavljena na razini od 1,2 
mil TeU-a i 1,8 mil. TeU-a. 

Većinu kriterija tehničke kvalitete potrebno 
je utvrditi tijekom postupka projektiranja. Ovi 
kriteriji dijelom proizlaze iz tehničkih i sigurno-
snih standarda, a dijelom su izbor planera i pro-
jektanta, tj. predstavljaju projektne zahtjeve 
koje u užem smislu definira investitor, a u širem 
smislu interesne grupe. 

U konkretnom primjeru, kriteriji tehničke 
kvalitete pretpostavljeni su i generalizirani te su 
primarno navedeni u kontekstu razumijevanja 
primjene metoda sistemske analize i sistemskog 
inženjeringa.

određivanje broja vezova i duljine pristana

Broj vezova n ovisi o ukupnom očekivanom 
godišnjem prometu na terminalu, faktoru isko-
rištenja veza, produktivnosti prekrcajnog mo-
sta, prosječnom broju ruku (dizalica) koje izvo-
de ukrcaj/iskrcaj po jednom brodu, prosječnom 
dnevnom udjelu vremena rada terminala na 
tjednoj bazi, te ukupnom broju radnih dana go-
dišnje. 

S obzirom da se očekuje da će terminal op-
služivati brodove različitih veličina preferira se 
izvedba pristana u liniji, a ne u l ili T izvedbi. 
U tom slučaju povećava se faktor iskorištenja 
veza iznad 0,7 jer je brodove različite veličine 
moguće tada bolje prostorno-vremenski raspo-

minal, there have been two functionality levels 
provided for. The baseline for the determina-
tion of the functionality limit was the expected 
transport demand set at the level of 1.2 mil 
TeU and 1.8 mil TeU respectively. 

The majority of the technical quality criteria 
need to be determined during the design proc-
ess. Those criteria are partly derived from tech-
nical and safety standards, and partly are se-
lected by planners and designers, i.e. they 
represent the design requirements which are in 
a restricted sense defined by investors, and in a 
wider sense by stakeholders. 

in this case, the technical quality criteria 
have been presumed and generalized with the 
main purpose to understand the implementa-
tion of the system analysis and system engineer-
ing methods.

estimation of quay length and number of berths 

The berth number n depends on the total an-
nual turnover expected at the terminal, berth 
occupancy factor, shore crane productivity rate, 
average number of gangs per vessel, terminal 
operating hours on a weekly basis, and on the 
total number of working days annually. 

The terminal being expected to handle ves-
sels of different sizes, preference is given to the 
construction of straight line berths rather than 
an l or T-shaped ones. in this case, the berth 
occupancy factor exceeds 0.7 because different-

tablica 1. Potrebna duljina pristana za očekivani promet kontejnera
table 1 Length of the quay for the expected terminal throughput

Q [TeU] ko q r p N nvez lb lp

355,000 0.5 25 2.7 0.67 350 1.88 280 631
637,000 0.6 25 2.7 0.67 350 2.81 300 1,011

1,200,000 0.7 27 4 0.67 350 2.83 320 1,088
1,800,000 0.8 30 4 0.67 350 3.35 320 1,286
2,500,000 0.8 30 5 0.67 350 3.72 350 1,563

gdje je / where:

Q – očekivani godišnji promet na terminalu (TeU/god) / expected annual throughput (TEU/year)

ko – faktor iskorištenja veza / berth occupancy factor

q – produktivnost prekrcajnog mosta (c/h) / crane productivity per hour (c/h)

r – prosječni broj ruku (dizalica) po jednom brodu / average number of gangs (cranes) per vessel

p – prosječni dnevni udio vremena rada terminala na tjednoj bazi / fraction of operation time for a week

N – ukupni broj radnih dana godišnje / number of annual working days

nvez – broj vezova / number of berths

lb – duljina broda / ship length

lp – duljina pristana / quay length.
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rediti po pristanu. U slučaju linijskog pristana 
broj kontejnerskih vezova nije fiksno određen, 
već se pozicije određuju dinamički ovisno o ve-
ličini broda. Stoga veličina n ne mora imati cje-
lobrojnu vrijednost već može biti realni broj. U 
primjeru je korišten model prema [9, 33], a re-
zultati su prikazani u tablici 1. 

određivanje površine i konfiguracije 
kontejnerskog terminala

Površina terminala izračunava se tako da se 
zbroje površine pojedinih zona. Ukupnu površi-
nu terminala čine:

• obalna operativna površina (Aob)

• površina slagališta uključujući prometne po-
vršine za manipulacije (Askl)

• cestovno-željeznička operativna površina 
(Ako)

• površina za željeznicu (Az)

• površina parkirališta za kamione (Apark).

Ukupna površina kontejnerskog terminala 
(bez površina za usluge s dodanom vrijednošću) 
dobije se iz izraza [2, 295]:

AKT = Aob + Askl + Ako + Az + Apark [ha].

Obalna operativna površina (Aob) predstavlja 
površinu na kojoj se obavlja ukrcaj/iskrcaj kon-
tejnera s broda te prijevoz kontejnera do i od 
slagališta. Površina slagališta (Askl) definirana je 
veličinom i brojem blokova za slaganje kontej-
nera. Pritom je najvažnija veličina površina 
kontejnerske pozicije5, koja određuje jediničnu 
površinu za 1 TeU jedinicu (aks), a izračunata 
je na temelju analitičkog modela [2, 295].

S obzirom da proračun površina ovisi o tran-
sportnoj potražnji, napravljen je izračun za dva 
scenarija, tj. za promet od 1.200.000 TeU/god i 
za promet od 1.800.000 TeU/god. Ovi scenariji 
predstavljaju dvije razine funkcionalnih zahtje-
va (Slika 3). Za svaku razinu uzete su u obzir tri 
različite tehnologije rada na terminalu: tehno-
logija sa “straddle carrier” prijenosnicima, teh-
nologija s RMG prijenosnicima u kombinaciji s 
aGV automatskim vozilima te tehnologija s 
aSC dizalicama i “shuttle carrier” prijenosnici-
ma.

5 kontejnerska pozicija ili engl. slot je prostor za smještaj 
1 TeU jedinice.

sized vessels may be better accommodated 
along the quay both in terms of space and time. 
in case of straight line berths, the position of 
the container berths is not strictly fixed, but dy-
namically determined in dependence on the 
vessel size. Thus, n does not have an integer 
value and may be a real number instead. in our 
example, the used model was in accordance 
with [9, 33], and results have been displayed in 
the table l.

Configuration and estimation of the container 
terminal surface area 

The terminal area is calculated as the sum of 
the surfaces of certain zones. The total terminal 
area consists of:

• the ship-to-shore handling area (Aob),

• the storage area including paths for material 
handling equipment (Askl),

• the inland transport handling area (Ako),

• the railway station transfer area (Az),

• the parking area (Apark).

The total container terminal area, without 
the commercial zone, can be calculated accord-
ing to [2, 295]:

AKT = Aob + Askl + Ako + Az + Apark [ha].

The ship-to-shore handling area (Aob) is a 
surface where loading /unloading operations 
from ships are performed, preparing containers 
for the transfer to the storage area. The storage 
area (Askl) is defined by the size and number of 
blocks for stacking, where the most important 
dimension is a container slot surface area1. The 
container slot surface area can be calculated 
according to the model specified in [2, 295].

Since the calculation depends on the trans-
port demand, two scenarios have been devel-
oped, first for a turnover of 1,200,000 TeU/
year and second for a turnover of 1.8 million 
TeU/year. These scenarios represent two levels 
of functionality (figure 3). for each level, three 
different handling technologies for the storage 
operations were taken into account: straddle 
carriers, Rail mounted gantry cranes (RMG) in 
combination with automated guided vehicles 
(aGV) and automated stacking cranes (aSC) 
with shuttle carriers. 

1 Container slot area represents the area for the storage of 
1 TeU. 
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Određivanje odnosa punih i praznih kontej-
nera potrebno je zbog ovisnosti o broju i konfi-
guraciji kontejnerskih slotova na terminalu. U 
ovom slučaju pretpostavljen je odnos 60/40 u 
korist punih kontejnera. Polazna zadana veliči-
na je godišnji promet kontejnera koji predstav-
lja potrebni dinamički kapacitet terminala. Da 
bi se dobio potreban broj slotova za kontejnere 
mora se odrediti prosječno vrijeme zadržavanja 
kontejnera na terminalu. U ovom slučaju te vri-
jednosti su procijenjene na 5 dana za pune, od-
nosno 14 dana za prazne kontejnere. Dobivena 
vrijednost minimalnog statičkog kapaciteta 
mora se uvećati za tzv. prostorni “buffer”, tj. re-
zervni kapacitet koji je potreban kod vršnih op-
terećenja koja se javljaju u obalnom prekrcaj-
nom procesu. Za vrijednost rezervnog 
kapaciteta empirijski se uzima umnožak duljine 
pristana i očekivanog udjela punih kontejnera 
uvećan 10 puta. Dobivene vrijednosti potreb-
nog statičkog kapaciteta terminala prikazane su 
u tablici 2.

Nakon što je određen statički kapacitet ter-
minala, potrebno je utvrditi konfiguraciju blo-
kova za slaganje kontejnera i površinu slota, te 
izračunati potrebnu površinu slagališta za svaku 
od varijanti tehnologije rada na terminalu. Za 
dobivanje ukupne površine kontejnerskog ter-

The ratio of the full and empty containers 
have to be calculated in order to deterimine the 
configuration of the container slots on the ter-
minal. in this case, it was assumed a 60/40 ratio 
in favor of a full containers.

The starting point for the terminal surface 
area calculation was the expected annual 
throughput at the baseline functionality level 
representing the required capacity of the termi-
nal. in order to obtain the required number of 
container slots (minimum holding capacity), 
the average dwell time of containers at the ter-
minal should be determined. in this case, these 
values are estimated to be 5 days for a full, or 
14 days for empty containers. The resulting val-
ue of the minimum holding capacity obtained 
after calculation have to be multiplie by the 
peak loads factor (spatial buffer) in order to 
eliminate the capacity bottlenecks during peak 
loads in the ship-to-shore handling process. 
The values of a minimum holding capacity of 
the terminal are shown in Table 2.

after the holding capacity has been calculat-
ed, it is necessary to determine the configura-
tion of the stacking blocks and storage area for 
different handling equipment and stacking 
technology to be used for the storage operation 
on the terminal. To obtain the total area of the 

tablica 2. izračun potrebnog statičkog kapaciteta terminala
table 2 Holding capacity required for the C/T

Godišnji promet (teu) /  
annual throughput (teU)

1.200.000

t (dwell)

Puni (TeU) / Full (TEU) 60,00% 5 720.000

Prazni (TeU) / Empty (TEU) 40,00% 14 480.000

Minimalni statički kapacitet (TeU) / Minimum holding 
capacity (TEU)

Puni / Full 9.863

Minimalni statički kapacitet (TeU) / Minimum holding 
capacity (TEU)

Prazni / Empty 18.411

Rezervni kapacitet (TeU) / Reserve capacity (TEU) Puni / Full 6.528

Potrebni kapacitet terminala (TeU) /  
Terminal holding capacity required (TEU)

Puni / Full 16.391

Potrebni kapacitet terminala (TeU) /  
Terminal colding capacity required (TEU)

Prazni / Empty 18.411

minala potrebno je pored površine slagališta 
izračunati i površine ostalih operativnih zona 
terminala. U tu svrhu korišteni su analitički 
modeli prema [2, 295]. Zbirni rezultat proraču-

container terminal, it is necessary to calculate 
the surface area of allother terminal zones. for 
this purpose, analytical models were used by [2, 
295]. The summary of the calculations for the 
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na početne razine funkcionalnosti prikazan je u 
tablici 3.

Po istom ključu izrađen je proračun površine 
i utvrđena konfiguracija za promijenjenu (višu) 
razinu funkcionalnosti. 

baseline level of functionality are shown in Ta-
ble 3.

The same principle is used for the calcula-
tion of a higher level of functionality.

tablica 3. Proračun površina za zadani godišnji promet od 1.200.000 TeU
table 3 Surface area calculation based on annual throughtput of 1,200,000 TEU

Tehnologija rada / Material handling equipment

Vrsta kontejnera / 
Container type

SC RMG/aGV aSC/Shuttle

Broj pozicija (TeU) / Number of slots (TEU)
Puni / Full 14.752 14.752 14.752

Prazni / Empty 18.411 18.411 18.411
Visina slaganja kontejnera / Stacking height

Puni / Full 3 4 5
Prazni / Empty 5 5 5

Površina kontejnerskog slota u m2/TeU /
 Container slot surface area in m2/TEU

Puni / Full 37,61 26,37 26,37
Prazni / Empty 21,47 21,47 21,47

Potrebna površina slagališta u m2 / 
Storage surface area in m2

Puni / Full 184.944 97.239 77.791
Prazni / Empty 79.074 79.074 79.074

Ukupna površina slagališta kontejnera uključujući prometne površine za 
manipulacije na slagalištu / Total storage surface area including traffic paths 

for material handling equipment
askl [m

2] 264.018 176.313 156.865
Obalna operativna površina / Ship-to-shore handling area

lp [m] 1.088 1.088 1.088
Wob [m] 76 145 145
aob [m

2] 82.688 157.760 157.760
Cestovno-željeznička operativna površina / Inland transport handling area

lz [m] 1.000 1.000 1.000
Wko [m] 40 125 125
ako [m

2] 40.000 125.000 125.000
Površina za željeznicu i željeznički prekrcaj / Railway station transfer area

lz [m] 1.000 1.000 1.000
Wz [m] 45 45 45
az [m

2] 45.000 45.000 45.000
Površina parkirališta za kamione / Parking area

Npark 30 0 0
Wtrake [m] 7,2 0 0
ltrake [m] 30 0 0
apark [m

2] 6.480 0 0
Ukupna površina kontejnerskog terminala (bez logističke/komercijalne zone) / 

Total surface area for container terminal (without commercial zone)
aKT [m

2] 438.186 504.073 484.625
aKT [ha] 43,82 50,41 48,46
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tablica 4. Kriteriji funkcionalnosti za novi kontejnerski terminal na području Primorsko-goranske županije
table 4 Functional criteria for the new C/T in the Primorsko-goranska County
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tablica 5. Kriteriji tehničke kvalitete za novi kontejnerski terminal na području Primorsko-goranske županije
table 5 Technical quality criteria for the new C/T in the Primorsko-goranska County
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Propusnost kopnenog prometnog podsustava

funkcionalni zahtjevi prema cestovnom i že-
ljezničkom prometu odnose se na dimenzioni-
rani dinamički kapacitet kontejnerskog termi-
nala. Prognozirani promet od 1,2 mil. TeU-a za 
početnu razinu funkcionalnosti može se raspo-
dijeliti u odnosu 80% u kopnenom prometu 
(960.000 TeU) i 20 % u pomorskom prometu 
(transhipment). Raspodjela željeznica/cesta 
(modal-shift) kod početne funkcionalnosti pro-
cijenjena je u omjeru 50/50, odnosno 60/40 u 
korist željeznice za višu razinu funkcionalnosti. 
U apsolutnim vrijednostima to iznosi približno 
480.000 TeU/godišnje za početnu razinu funk-
cionalnosti. Navedeni promet uz prosječni ka-
pacitet blok-vlaka od 70 TeU/vlak generira 
srednju vrijednost od 19 blok-vlakova dnevno. 
U cestovnom prijevozu generira se promet od 
preko 660 tegljača dnevno.

Konačni rezultat sistemske analize objedi-
njen je i prikazan u tablicama 4. i 5. U prvoj ta-
blici prikazani su kriteriji funkcionalnosti s 
utvrđenim objektima i atributima te njihovim 
vrijednostima dobivenim analitičkim proraču-
nom. U drugoj tablici prikazani su kriteriji teh-
ničke kvalitete koji su ocijenjeni važnim za dalj-
ni postupak projektiranja. Utvrđene veličine 
kriterija predstavljaju rezultat sistemske analize 
i direktno se mogu primijeniti kao ulazne veliči-
ne u postupku formiranja projektnog rješenja.

7. zakljuČak

U sklopu sistemske analize, na primjeru anali-
ze slučaja planiranja lučkog kontejnerskog ter-
minala, identificirano je 14 objekata i 49 atributa 
kojima se opisuju kriteriji funkcionalnosti te 8 
objekata i 36 atributa kojima se opisuju kriteriji 
tehničke kvalitete, u skladu sa zahtjevima intere-
snih grupa. Primjenom analitičkih metoda, izvr-
šen je proračun vrijednosti najvažnijih atributa 
kojima se opisuju funkcionalni zahtjevi u odnosu 
na planirani lučki kontejnerski terminal. 

Brojnost kriterija funkcionalnosti i njihova 
međuzavisnost opravdava potrebu sustavnog pri-
stupa planiranju stavljajući u prvi plan funkcio-
nalnost samog terminala prema zahtjevima kori-
snika. Bitno obilježje sistemskog inženjeringa, 
koje je primijenjeno u radu, je pristup “od vrha 
prema dnu” gdje se na temelju identificiranih 
kriterija vrednovanja radnih svojstava terminala 
obavlja projektiranje pojedinih infrastrukturnih 

throughput of the inland transport system

The functional requirements for the road 
and rail transport are related to the container 
terminal capacity. it is expected that 80% of the 
total forecasted traffic or 960,000 TeU/year 
will be shipped by the inland transport. Modal-
shift for the inland transport is estimated at a 
ratio of 50/50 for the original functionality lev-
el, and at a ratio of 60/40 for the higher func-
tionality level in the favour of railway. in abso-
lute terms, this amounts to approximately 
480,000 TeU/year for the original functionality. 
Therefore, this generates a mean of 19 block 
trains per day with an average capacity of a 
block train of 70 TeU. Road transport gener-
ates a turnover of over 660 trucks a day.

The final result of the system analysis has 
been consolidated in Table 4 and Table 5. The 
first table shows the functionality criteria with 
specified objects and attributes and their values   
obtained by analytical calculation. The second 
table shows the technical quality criteria that is 
considered important for the design. Perform-
ance criteria values are the result of the system 
analysis and can be used as the input in the de-
sign process and for the evaluation of alterna-
tive design solutions.

7. coNclusioN

Within the case study of the new container 
terminal in the Primorsko-goranska County, 14 
objects and 49 attributes of the system are iden-
tified describing the terminal functionality cri-
teria. further 8 objects and 36 attributes of the 
system describe the terminal technical quality 
criteria. all performance criteria are adjusted 
in accordance with the stakeholders’ require-
ments. By using analytical methods, the most 
important performance criteria have been cal-
culated and evaluated according to the estab-
lished terminal functinality levels.

a considerable number of the performance 
criteria and their interdependence justify the 
need for a systematic approach to the container 
terminal planning, putting the users’ require-
ments in the first place. The main feature of the 
system engineering process, implemented in the 
paper, is the “Top-down” approach, whereby the 
output of the process should be used for the port 
infrastructure design, material handling equip-
ment selection and resources assignment. 
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elemenata lučkog sustava, vrši odabir transpor-
tnih sredstava, odabire tehnologija rada na ter-
minalu te utvrđuju potrebni resursi za rad.

Važnost provedene sistemske analize je i u 
definiranju stupnja funkcionalnosti s obzirom 
na očekivani životni ciklus terminala. Nakon 
dostizanja maksimalnih vrijednosti kriterija 
funkcionalnosti ili maksimalnih vrijednosti do-
zvoljnog odstupanja od tehničkih standarda, 
početnu razinu funkcionalnosti treba podignuti 
na višu razinu prema utvrđenim vrijednostima.

The significance of the system analysis per-
formed is in defining the functionality levels for 
the whole life cycle of the terminal. Once the 
maximum functionality criteria values or maxi-
mum allowed deviation from technical stand-
ards are reached, the original functionality level 
should be upgraded in accordance with the set-
up values.
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